

DOC 27	REV DATE 28 MAY 1980	BY 018373
ORIG COMP 56	Q21 56	TYPE 02
ORIG CLASS 5	PAGES 2	REV CLASS C
JUST 22	NEXT REV 2010	AUTH: HR 1-2

31 January 1955

MEMORANDUM FOR: Logistics Office/Procurement Division/Contracts Branch

ATTENTION :

50X1

SUBJECT : Request for Reallocation of Funds under Contract RD-45,  
Research Order No. 13, with50X1  
50X1REFERENCE : Memorandum for the Logistics Office from C, TSS/MD dated  
26 April 1954 requesting Initiation of R. O. No. 131. The referenced memorandum requested the initiation of Research  
Order No. 13 under Contract RD-45 with50X1  
50X1

It was the intention of the Engineering Division to accomplish this work in three phases with the right reserved to review the progress on each phase before proceeding with subsequent work. It has come to the attention of this division that Research Order No. 13 was not phased when executed.

2. On 21 January 1955, the Contractor submitted a memorandum asking for a reallocation of the funds involved and additional time on Phase I. It is requested that the necessary arrangements be made to formally phase the work under Research Order No. 13 as outlined in the Contractor's proposal of 22 April 1954. It is further requested that authorization be made to increase Phase I by and reduce Phase II by a like amount. Phase III would remain as it was established. The Contractor's request for an extension of time from 25 March 1955 to 1 May 1955 is considered reasonable in view of the technical problems involved and should be granted.

50X1



50X1

Chief  
Engineering Division, TSS

Attachment:

Memo dtd 21 Jan 55

50X1

DD/P/TSS/ED

50X1

Distribution:

Orig & 1 - Addressee  
1 - Proj. File  
1 - File  
1 - MD Chrono

SECRET

50X1

*Leahy Rocket*

**CONFIDENTIAL**

21 January 1955

In accordance with conversations held on 20 January 1955, it is requested that a revision of allocation of funds on Research Order #13 be made in accordance with the following schedule:

Present AllocationPhase 1Phase 2Phase 3

--

50X1

Proposed ReallocationPhase 1Phase 2Phase 3

--

50X1

This would increase Phase 1 by  and reduce Phase 2 by a like amount. Phase 3 would remain the same.

50X1

It is further requested that the expiration date of Phase 1 be extended from 25 March 1955 to 1 May 1955.

3

**CONFIDENTIAL**